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12-5-96 Minutes 

ROCKY FLATS CITIZENS ADVISORY BOARD 

MINUTES OF WORK SESSION 

December 5,1996 
) 

. FACILITATOR: Reed Hodgin, AlphaTRAC 

Tom Marshall called the meeting to order at 6: 10 p.m. 

BOARD / EX-OFFICIO MEMBERS PRESENT: Jan Burda, Tom Clark, Tom 
Davidson, Eugene DeMayo, Tom Gallegos2 Paul Grogger, Victor Holm, Susan Johnson, 
Sasa Jovic, Jim Kinsinger, Beverly Lynel Tom Marshall, David Navarro, Todd Saliman / 
Mike Konczal, Frazer Lockhart, Gary KleFman, Steve Tarlton 

1% I \  

BOARD / EX-OFFICIO MEMBERS ABSENT: Alan Aluisi, Mary Harlow, Linda 
Murakami, Gary Thompson 

" .* <- 

PUBLIC / OBSERVERS PRESENT: Kenneth Werth (citizen); Larry Helmerick (DOE); 
James Horan (citizen); Joe Rippetoe (IMAA); Edgar Ethington (citizen); Jack Hoopes 
(Kaiser-Hill); D. Parker (citizen); Jim Stone (RFCC); John Corsi (Kaiser-Hill); Hank 
Stovall (City of Broomfield); Ravi Batra (DOE); Stan McElderry (GE); W. Kemper 
(citizen); Bob Kanick (citizen); Ken Korkia (CAB daff); Erin Rogers (CAB staff); Deb 
Thompson (CAB staff) 

PUBLIC COMMENT PERIOD: NO co-elitsivere 1 receive!. 

PRESENTATION ON THE ROCKYPLATS FY 97 BUDGET AND 

1 . \ I  

PERFORMANCE MEASURES FOR KAISER-HILL (Paul Golan, DOE): Paul 
provided an overview to the Board on the FY97 Baseline and Performance Measures. The 
contract with Kaiser-Hill serves as the basis for establishing performance measures, then 
baseline milestones are set. From those milestones DOE and Kaiser-Hill establish specific 
performance measures for the contractor. Each performance measure has a basis in RFCA, 
the Ten Year Plan, and the Integrated Site Baseline. DOE'S FY95 budget was 
approximately $701 million; for FY97 that figure has been reduced to $548 million. DOE 
estimates that it will receive between $550 to $609 million in'FY98. The budget is 
prioritized based on the following areas: legacy costs (those costs associated with Roclq 
Flats' existence, such as health effects and work force restructuring); fixed activity costs 
(such as payroll, safety, DOE mandated activities, infrastructure); urgent risk mitigation 
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costs; corporate operating costs; enforceable compliance costs; and mortgagehk 
reduction costs. 

Performance measures must meet established criteria such as eliminating an urgent risk, 
reducing mortgage, getting material offsite, or be an important step in the Ten Year 
Closure Plan. For FY97, DOE and Kaiser-Hill have negotiated 2 1 performance measures 
and 15 super-stretch measures. Examples of the performance measures include: 
characterizing and treating high priority residues; Building 77 1 liquid processing; 
Building 779 deactivation; shipping nuclear materials offsite; and completing IHSSPAC 
remediation. Super-stretch measures are activities that represent significant mortgage or 
risk reduction to the site. Kaiser-Hill would need to transfer resources from areas of 
excess to areas of need in order to complete these measures, which include: deactivation 
of Building 886, removing packaged nuclear materials from Building 77 1 ; disposing of 
materials generated from remediation of the Mound Site; and demolishing and removing 
5.0,OOO square feet of site facilities. DOE.feels3 it has learned a#'great deal from problems 
with the performance measures in the past and has made significant changes to its process 
for FY97. 

1 ,  ! ,; . , I  

Question: Tom Davidson: One performance 'measurei-egarding installation of a bagless 
transfer system, what does it mean by ,not-signed' off yet? 

Answer: Paul Golan: There is enough money in the approvedbaseline to take delivery of 
the machine, but not enough money to pay for the iiktallatio 
integrated unfunded list. We will not est.&lisl?a perfomanc 
baseline. 

: !, \ , ,$ :  : . a ,  

Question: Bill Kemper: Congratulations, on the 'gateway me . ,,. . Does the gateway 
apply to all the fee or just incentive fee?' '' '" 

' 

Answer: Paul Golan: Kaiser-Hill does get,l5% of the, fee pool as base fee. That covers the 
cost of money since they have no letter pf credit with'the government. 85% of the 
available fee is in the incentive part of the package., 

Question: Bill Kemper: When Kaiser-Hi11 empties tanks but has not yet gotten through a 
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gateway, how are they compensated for the , .  . :.. work? 
2 : id , .  , . .  

1,' 

. .  

Answer: Paul Golan: Their expenses @e covgreii. I$ a cost . plds ,. . I  incentive fee. A small 
portion of the incentive is consideredthe base fee. 'We pay%he',cost to operate the site. 

Question: Bill Kemper: How. are the workers at the site paid 
, . '  

d how many are Kaiser- 
,;* . : % : /  ' , . .  . ,  
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Hill employees versus government employees? ' 

Answer: Paul Golan: The workers are paid by Kaiser-Hill or one of their subcontractors. 
DOE has about 300 federal employees, Kaiser-Hill and its fxst tier subcontractors have 
about 3,400 employees. 

Question: Steve Tarlton: Just before RFCA was signed, there was a validation process to 
validate the amount of money necessary to implement RFCA. That number was $660 
million. The budget for the next few years is significantly less than that. It appears there is 
not enough to implement RFCA. 

I '  

Answer: Frazer Lockhart: The number was closer to $550 million. The question was not 
how much was necessary to implement RFCA, but rather is this amount sufficient to 
implement RFCA. What Paul showed was the EM contribution to the total site budget. 

I 

Question; Steve Tarlton: We were told that.anything lower than $660 million, there would 
be an unacceptably lower probability ofbeing able to implement RFCA. 

Answer: Paul Golan: The baseline established with Kaiser-Hill doesn't necessarily 
represent all the money. Some money comes directly to RFFO and go out in grants. That 

:: :;; I 

'adds about another $85 million to the sife'budget.'' . 
, .. 
i . .  . . . .  
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Question: Joe Rippetoe: What is a ballpark incentive fee pay i& '96 for the 60-65% of 
work accomplished on the contract? 

Answer: Paul Golan: What they are ear&nghg$t' ~ is'about ; I I i.: 60-65% of the total 
incentive award fee available, which is i6&t,'$,i2jmiiiion. 

Question: David Navarro: I'm glad to hearthat there is a fairly constant of $40-$45 
million for DP in the budget. I think it would be useful when'these ._.  '1 . . presentations are made 
to note that. 

Answer: Paul Golan: I will do that in all future presentations. < .  

Question: Paul Grogger: I congratulate'you on some of the new ideas. Under your budget 
prioritization for '97, when you talk about 60-65%, where in this budget is that? What is 
the actual money they get? And what happens to the money, the incentive fees, they did 
not get that was budgeted in the process? Is it a carryover? . ,  

Answer: Paul Golan: Corporate operakng c \.: fek , Wjnc~ud'd: 3 I hey didn't have $100 
million for fee; the fee pool was considerably 'smaller - in the, %20 million range. They got 
65% of $20 million. The money we don't give'out is carryover. We can use that money if 
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we find something else to fund. 

Question: Beverly Lvne: Do they have to get 85% to get any fee at all? 

Answer: Paul Golan: Yes, we start paying at 85%. 

Question: Beverly Lvne: If you have a group of people who finish a project, are they 
going to stand around and get paid for six days before they go to another project? Is that 
what is happening? 

Answer: Paul Golan: Yes, we recognize that, and we're doing something about it. 

Question: Gary Kleeman: Could you give more detail on # 13, a #  14 and # 17? 

Answer: Paul Golan: A lot more information on liquid stabilization is in the back of your 
packet. On #14, that is 23 shipments. #1,7 is.IHSS 1 19.1, Trench 1 and the Mound. We can 
get you more specifics on each of those. 

!: 

Question: Tom Marshall: The Site Wide Issues Committee has asked DOE to prepare a 
continuum that shows where Kaiser-Hill did not meet a milestone, and then show how that 
carried over into the next year. We asked for'that information &om the beginning of 
Kaiser-Hill's tenure. When you talk about a baseline milestone; if not all are baseline, 
which ones are? And on the funded list for '97, has it changed since a month ago? 

. .  . * ' :. 
Answer: Paul Golan: The funded has had about %; ; we can provide you an 
up-to-date version. Out of $550 million worth ,:-/ of work, 5 . , ? >  we . have'to .L/ pick out meaningful 
work and results. We established about 256 baseline'-milestones in the contract with 
Kaiser-Hill that represent meaningful steps along the way. Wd'can also provide you a 

: . I  1 , .  

, . ,;. 
I . ,  , ' .  . .  copy of the baseline milestones. .. * 

; ,  , ,,,., 
\ ,. 

Question: Tom Marshall: What kind of performance measures do you have that aren't 
based on these milestones? 

Answer: Paul Golan: The performance measures $e also mil 

' 

I 
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ones; a subset of the 
' ,, ;, ; I...: ' baseline milestones. "It's there for reporthg: , . . .. . ' ' :... ' . ' >  . 

. . :i . ,  I h .  
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Question: David Navarro: I want to verify a number, that ' a1 fee available for this 
year is $20 million. Is that correct? , 

Answer: Paul Golan: That's a ballpa ntract modification is 
, .  approved we can talk more specifically abou, 1 .  , . 

',.% 8. ' 
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Question: David Navarro: I wanted to expand on Beverly's comment. On your slide 
discussing super-stretch measures, it says those measures incentivize Kaiser-Hill to 
expeditiously transfer resources from area of excess to areas of need. That's a great 
concept, but it can and should be practiced presently. I know for human resources it can 
be done. We have a group of 20 maintenance workers, and funding ran out with one of the 
subcontractors so there was no work for them to do. They have been temporarily assigned 
to utility work. That's a $10 per hour difference in pay for highly-skilled workers. There is 
other work on the plant site; those workers could be assigned to other subcontractors 
where those skills are needed. 

Answer: Paul Golan: I agree. Nancy Tuor: I have a different understanding of the facts. 
But one change made in the recent collective bargaining agreement is more flexibility in 
work rules. Before, we couldn't ask people to do work outside their job classification. We 
now may ask them to do work they are safely trained and qualified to do, paying their 
current rate plus $SO per hour to do work'outside their classification. I think this is a 

\ 

I 

positive change. ' ,  
i k  1 ' 1  

Question: Bob Kanick: Is there a provision> to ensure that safety isn't compromised by 
pushing the incentives ahead? 

Answer: Paul Golan: The performance measures are meant to' fncentivize work. Safety is 
critically important. We do have a safety improvement performance measure. If there are 
safety problems, work would be shut down, which would prevent them from completing 
measures and earning incentives. Safety is a precondition to get everything done. 

Question: Joe Rippetoe: On the $8 million lkkover'from incen'tives, does that go into a 
big pot where you can decide where it goes? '' 

Answer: Frazer Lockhart: Yes, this year we have two single &d sources - Defense , 
Programs and Environmental Management. EM money is coded under a single category 

<. I 
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.. , . . :: < , : . . , I .  i <!\, ,  !.;.. . ,  this year. 

Question: Hank Stovall: Have you analyzed what areas are the most efficient and what is 
the least efficient? Where specifically do you expect to get 20% improvement in 

t . 1  , I 

efficiency? .. 
< I /  

. .  

Answer: Paul Golan: Kaiser-Hill completed'65%.of . . .  the , milestones on time in 1996. 
Others were done later; over 90% of the mil&foneseven&ally got done. Yes, there were 
inefficiencies in many places. But we are doing / . . .  something . . . .  , . .  about it. Nancy Tuor: We did 
analysis of that 'last year. Kaiser-Hill developed ' a '3~~poin t  hprovement plan. The biggest 
inefficiency we have is the shut-downs when ,someone doesn't follow a procedure. We put 
a lot of attention there. The integration of the different functions at the site will help 
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efficiency as well. Frazer Lockhart: In general, some of the environmental restoration and 
waste work are the areas that do better. Where there is more of a struggle are some of the 
scheduling elements related to work in the plutonium buildings. 

Question: Kenneth Werth: How can you say you've cleaned up this material when you 
haven't said anything about stabilization? I was under the impression that when you try to 
stabilize this material, you create more waste. Where are you planning to ship it? 

Answer: Paul Golan: We're talking about draining the tanks, that's part of the performance 
measure. The other part is to put it through the caustic waste treatment system. The 
effluent of that treatment will probably be cemented into cement cubes, and will probably 
be transuranic waste where eventually it could shipped to WIPP. 

Question: Tom Marshall: Have this past fiscal year's fourth quarter performance measures 
been finalized - the award fee? 

Answer: Paul Golan: That's still in the works. It probably won't'be finalized for a couple 
more weeks. 

, 

< I  . .  

Question: Tom Marshall: Regarding the:u um.release . , .. incident, how did that play into 
this past year's performance measures a k l  will that change anything for L the coming year? 
You excavated trenches and smashed the drums like you were supposed to, so I'm 
assuming Kaiser-Hill got 100% of the award' fee.,However, &ire was a release and a 
health and safety issue that came up, ind a' mishMdling of 'thedway information was 
released to the public. Was there a perialty'f&.'th: 

Aniwer: Paul Golan: Whether DOE'will pay for the work done'at T3 and T4 is being 
discussed right now. It has not been paid &date, ~d I don't know if it will. We will have 
to get back to you on that. Frazer Lockhart: The way performance measures are written, 
they describe the expectation. To get into the. criteria of what is expected to happen, there 
is a rating plan on what it means to complete .the performan measures -- wording such 
as "complete remediation of Trenches 3 and 4 in accordance with all applicable 

. , ? , . , .  
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I . .  

. .  

. .  . .  
I .. . . I : . ,  

regulations in a safe manner, etc." 
I . .. ,! < ; ' T I , .  :..;'!.. 
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.Question: Tom Marshall: Are those criteria'weighted? . .  
I . . . .  . 

. .  

Answer: Frazer Lockhart: In most of t  
the wording is there in the narrative. 

Question: Tom Marshall: Then can we expect'in the'next couple . .  . of weeks to get 
information on what you decided on the Femedation of Trenches 3 and 4? 

t's not that specific. But 
; ,<;.- .. , ' " , L !  
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Answer: Paul Golan: If you want some followup, we will provide that. It may not be 
resolved in two weeks, but if you want a report, we can get that to you. 

Ques#iun: David Navarro: Regarding stovepiping the funds, my observation is that one of 
the logistical nightmares of contract reform is that it's back in place in the form of certain 
dollars. The manpower, the number of workers, are allocated to subcontractors, and there 
are turf wars. There is a reluctance between subcontractors to give up human resources 
and dollars to another subcontractor. So there is a different type of stovepiping. We need 
to find a way to work around that. 

Answer: Nancy Tuor: Fifty percent of the fee that Kaiser-Hill's subcontractors earn is 
dependent upon the fees that the entire site earns. There is no dollar incentive for the I 

subcontractors to hold onto resources. The fees are allocated based on performance 
measures. We have separate contracts with each subcontractor. There's no real incentive to 
hold onto resources -- we have tried to set it up so that they only do well if the whole site 
does well. But it probably happens sometimes. Paul Golan: We think the integrated 
management contractor is the way to go. 

' 

Questiun: Tom Clark: Item 7, small business subcontracting, can I get more information 
about that? 

Answer: Paul Golan: Both 7 and 8 are related. There is an incentive in this structure that 
provides an incentive fee for Kaiser-Hill to subcontract a certain percent of their business 
to small and disadvantaged businesses as a. function of the entire . ,  site's budget. This is an 

. _  , . , . . r .  .' 8 .  , . . I .  

.-: 1 .. . 

important element in government contiacthg. :..: '-< :!: 

PUBLIC COMMENT PERIOD: NO coninients were received; 

RECOMMENDATION OF NEW C O ~ T T E E : C O - C H h R  .. ~. . (Tom Gallegos): The 
EnvironmentaVWaste Management Com6htee recorrimended'tliat Sasa Jovic be 
appointed co-chair of that committee. 

. 

./ I 

'.! :. . I .  * .  . . . -  I ! 
. I  

. .  .. 
1 .  

r :  1 
. I  

/... ' 

Decision: Approve Sasa Jovic to serve as co-chair of the Environmental/Waste 
Management Committee. APPRO KYD BY CONSENSUS. 

RECOINMENDATION ON WATER QUALITY STANDARDS FOR ROCKY 
FLATS (Tom Gallegos): The Environmental/Waste' Management Committee over the last 
few months received input and developed a 'r'ecommendation for the Board to review on 
proposed changes to water quality standards. The draft recommendation stated that CAB 
supported those proposed changes, which would raise the standards for plutonium, gross 
beta and uranium site-specific standards,' and grouhdwater use'classifications. However, 
some Board members did not support these changes. Board members revised the 

\ 
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' recommendation to the Colorado Water Quality Control Commission so that it stated: 1) 
any temporary modifications to nitrate standards be evaluated every three years; 2) 
encourages the Commission to explore new methods for treating and managing captured 
groundwater in an effort to better protect downstream water resources; and 3) urges the 
Commission to ensure the protection of the City of Broomfield's water supply until the 
city's alternate drinking water quality supply is online. 

Decision: Approve revised recommendation to Colorado Water Quality Control 
Commission. APPROVED BY CONSENSUS. 

RECOMMENDATION ON REMAINING SOIL ACTION LEVELS ISSUES (Susan 
Johnson): The Site Wide Issues Committee brought forth the final installment of CAB'S 
soil action levels recommendation. This recommendation specifically discusses 
institutional controls, and states that CAB believes the most effective control to be land 
ownership in perpetuity- and land use mandated by legislation, such as is found at the 
Rocky Mountain Arsenal. CAB also reiterated that the highest >technology possible should 
be used to mitigate and eliminate, if possib'le, the movement of dangerous substances 
offsite. 

Decision: Approve recommendation on Soil A'ction Levels discussing institutional 
controls. APPROVED BY CONSENSUS. 

REVISED ENVIRONMENTAL MONITORING RFP (Beverly Lyne): Beverly 
discussed the revised RFP - analysis of environmental monitoring at and around WETS. 
The RFP will be mailed on December'9 to 'alpproximately 125 interested bidders. The 
schedule calls for work on the project to begin 'March 10, 1997,; with a presentation of 
findings to CAB at its June 5, 1997 meeting. I '  

* I .  

*: 

, 

' _  I 

Decision: Approve RFP on environmentalmohitoring, with one minor change to timeline. 
I - , . : L > '  , \ 1- 

APPRO'VED BY CONSENSUS. # I  

\ 

PRESENTATION ON COMMUNITY OUTREACH COMMITTEE MEETING 
AND RECOMMENDED FOLLOW-UP ACTIONS (Erin Rogers): Erin gave a 
presentation on current outreach activities and a summary of an October meeting to 
discuss CAB'S outreach. Currently, Erin handles all routine and special outreach efforts on 
behalf of the Board, which include advertising Board meetings; community calendar 
listings; press releases; a World Wide Web pa'ge; C&'s quarterly newsletter (sent to 
about 3,500); targeted newsletter mailings ocal' communities and special surveys; and 
promoting special events. At the October mittee meeting, CAB members agreed the 
Board's new outreach focus should be on encoh-aging more 
committee meetings, and begin considering how its recommendations affect and benefit 
the community, The Board will hold its substantive discussions on outreach issues at 

lic participation at 
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retreats. The Executive Committee will handle any decisions that require a quick 
turnaround. 

$ 1  

Decision: Terminate the Community Outreach Committee. APPROVED BY 
. CONSENSUS. 

EXECUTIVE SESSION: 

* CAE3 Budget Reprogramming Issues. The Board will send a letter to Assistant Secretary 
Alm requesting a total budget authority in 1997 of $424,000. \ 

NEXT MEETING: 

. I  

: . i  . .  . .  
; . ; 5 .  ;.,,; " : ..!':A 

Date: January 2, 1997,6 - 9:30 p.m. 

Location: Westminster City Hall, lower-level Multi-Purpose, . .  . Room, 4800 West 92nd 
Avenue, Westmins ter 

Agenda: * Presentation on Community Needs. Assessment; introduction to CAB 

. .  . 
, :  , .  .. . .  

.$ ;: ,. . 
{ , , '  ".'i, ry.?':i,:?;;.., . 2 .  

. .  ' . 

I .. participation in Rocky Flats' FY99 budget development . ,  

ACTION ITEM SUMMARY: ASSIGNED TO: , 

^ .  
1) Revise and forward recommendation on water quaiity standards - Ken Korkia 

2) Prepare and forward recommendation on Soil Action Levels - Erin Rogers 
I d  

3) Revise RFP; mail to potential bidders on December 9 - Staff 

. ,,;:, p ' i * ; .  :.> , , I .  

(* Taped transcript of full meeting is available , T  1;. \ .  ... i in CAB , , office,.);, 

RESPECTFULLY SUBMITTED: 
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. .  _ I  David Navarro, Secretary ' 1  ,: , _ '  

Rocky Flats Citizens Advisory Board. , , I ,  
1 '  .. . :> 
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The Rocky Flats Citizens Advisory Board is a community advisory group that reviews and 
provides recommendations on cleanup plans for Rocky Flats, a former nuclear weapons plant 
outside of Denver, Colorado. 
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